SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:49PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 249 Const Calendar Day: 597 Date: 28-Apr-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L08-ALB.056 E Line Lift 08 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 085 E-L01-SBR.085 E Line Lift 01 Steel Barrier
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW WISTRICH 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 085 E-LO1-SBR.085

There was no work done on this item today--the contractor's entire work effort is focused on the tower. See
the tower diaries for details

CCO0-024 Bid Item: 001 0-TRM-101.024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM FELIX MELGAR 0.00 0.00 0.00 0.00 D
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZELE 0.00 0.00 0.00 0.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW WISTRICH 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 249  Date: 28-Apr-2011  Thursday
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 001 0-TRM-101.024
There was no work done on this CCO today--the contractor's entire work effort is focused on the tower. -
See the tower diaries for details

Trge i
A ddrRptbyBiditem Page 2 of 2

[P



